

AUTO TICKET CLASSIFICATION USING FLOW DESIGNER

PLANNING PHASE

TEAM 10	NAME	NM ID
TEAM LEADER	JEEVITHA. M	asaluau020224128017
TEAM MEMBER 1	JAMUNA. S	asaluau020224128016
TEAM MEMBER 2	GUNA SUNDARI. T	asaluau020224128015
TEAM MEMBER 3	DIVYA BHARATHI. B	asaluau020224128013
TEAM MEMBER 4	PRIYA MANI. J	asaluau020224128027

1. INTRODUCTION:

The Planning Phase is the first stage of the project development process. The main purpose of this phase is to understand the existing problem, identify the requirements, define the objectives, and plan the development of the Auto Ticket Classification using Flow Designer project. The school IT helpdesk receives multiple support requests from students and teachers related to Wi-Fi issues, Projector failures, Password problems, and Slow Computer issues. Currently, IT staff manually review and classify each request. The proposed project aims to automate this process using Service Now Flow Designer and reduce the manual effort required for ticket classification.

2. PROBLEM IDENTIFICATION:

- The existing ticket classification process is manual. IT staff need to review each request, identify the issue type, and select the appropriate Category and Subcategory.
- This process is time-consuming and may become difficult when the number of support requests increases.
- Therefore, an automated ticket classification system is planned to improve the efficiency of the IT helpdesk.

3. PROJECT OBJECTIVES:

The main objectives of the project are:

- Automatically classify IT tickets.
- Reduce manual effort for IT staff.
- Assign the correct Category and Subcategory.
- Improve ticket routing efficiency.
- Send an automated email notification to the caller.
- Store ticket information in a structured format.

- Provide an easy-to-maintain solution.
- These objectives are based on the requirements defined for the project.

4. BUSINESS REQUIREMENTS:

The system must satisfy the following business requirements:

- Automatically classify IT tickets based on the issue description.
- Assign Category and Subcategory without manual intervention.
- Support dependency between Category and Subcategory.
- Send an automated email notification to the caller.
- Store ticket information in a structured format.
- Support easy maintenance and future scalability.

5. FUNCTIONAL REQUIREMENTS:

The system should provide the following functions:

- ❖ Create a new IT support ticket.
- ❖ Capture Caller and Short Description.
- ❖ Identify the issue automatically.
- ❖ Assign Category and Subcategory.
- ❖ Generate an auto-number for the ticket.
- ❖ Store ticket information.
- ❖ Send email notification to the caller.

6. PROJECT SCOPE:

- The project focuses on automatic classification of common school IT support issues.


The main classifications are:

- Wi-Fi → Network
- Projector → Hardware
- Forgot Password → Access
- Slow Computer → Performance

The project also includes email notification and structured storage of ticket information.

7. PROJECT WORKFLOW:

The project is planned through the following stages:



- Each stage is planned to complete a specific part of the project.

8. DEVELOPMENT ENVIRONMENT:

- The project is planned to be developed using the ServiceNow platform.

The main components are:

- ❖ Incident Workflow Table
- ❖ Flow Designer
- ❖ Custom Fields
- ❖ Choice Fields
- ❖ Reference Fields
- ❖ Email Notification
- ❖ Update Set

- A Local Update Set named Project Update Set is used to maintain the configuration changes made during the project.
 - The expected outcome is an automated ticket classification system that can identify common IT issues and automatically assign the appropriate Category and Subcategory.
 - The system is expected to reduce manual work, improve ticket processing, provide email confirmation, and maintain structured ticket records.

9. CONCLUSION:

The Planning Phase provides the basic foundation for the Auto Ticket Classification using Flow Designer project. During this phase, the existing problem, project objectives, business requirements, functional requirements, project scope, and development environment are identified. The project is

planned to automate the classification of common IT support requests such as Wi-Fi, Projector, Password, and Slow Computer issues. This planning provides a clear direction for the following phases such as system design, automation, testing, and deployment.